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Roger Hoogerheide

Superfund RPM

U.S. EPA Region 8 (8EPR-SR)
999 18™ Street; Suite 300
Denver CO 80202-2466

Re:  Cooperative Agreement for Libby-Troy Operable Unit 07
Dear Mr. Hoogerheide:

Per your request, the Montana Department of Environmental Quality (DEQ) is providing a status
report on the above mentioned Cooperative Agreement. Section 4.2.4 details the Project
Deliverables and Reports required under the Cooperative Agreement. The following text is from
Section 4.2.4 and identifies the status of each deliverable in italic font.

A. Progress Reporting Requirements '

DEQ’s contractor(s) shall prepare monthly progress reports to desctibe the technical and financial
progress of the project. DEQ s contractor provzdes monthly’ progress reports to DEQ whzch cah be

~ made available to EPA upon request. . .

. Community Relations Plan (CRP) _
The CRP documents the history of community relations, identifies issues of community concem and
describes community involvement activities that DEQ will conduct during the TCSS. DEQ’s state
project officer in consultation with DEQ’s Remediation Division Public Information Officer (PIO)
shall prepare a draft and final CRP. Prior to completing the final CRP, DEQ shall incorporate all
EPA comments on the draft CRP. DEQ ‘prepared the Community Involvement Plan in June of 2005.
Copies are available at the EPA Information Center in Libby, Troy City Hall, EPA offices in Denver,
and DEQ'’s offices in Helena.

. Historic Data Summary Report (HDSR)
The HDSR, if determined necessary by DEQ and EPA, identifies and summarizes pertinent historical
information and data collected at the Troy OU7. DEQ’s contractor shall prepare a draft and final
HDSR. HDSR information and data will be presented in a combination of text and tabular format
with appropriate figures and maps. Prior to finalizing the HDSR, DEQ’s contractor shall incorporate
all DEQ and EPA comments on the draft HDSR. DEQ has determined a HDSR is not necessary.
DEQ hasifound dataifor approximately 25 properties in the Troy OU. DEQ's contractor will review
the available data to determine ifian addzttonal field visit is necessary 10 meet the objectlves of the

. Troy Asbestos Property Evaluation (TAPE).- '

. Troy Contaminant Screemng Study Work Plan (TCSSi
The TCSS WP shall identity and document research, data evaluation, field reconnaissance, and data
collection tasks to be ¢conducted during the TCSS. DEQ’s contractor shall prepare a draft and firial
CSS WP. Prior to fmallzmg the CSS WP, DEQ’s contractor shall incorporate all DEQ and EPA
comments on the draft CSS WP. DEQ prepared preliminary data quality objectives (October 2005),
attended a scoping meeting in Denver (October/November 2005), and providedifour drafis of the
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Troy Asbestos Property Evaluation Work Plan (aka TCSS) (January/February 2006) for EPA
comment. DEQ released the draft final TAPEfor public comment in April 2006. DEQ'’s distribution
included presentations to the LATAG, CAG, Lincoln County Commissioners, and Troy City Council.
DEQ also made copies available at the EPA Information Center in Libby and Troy City Hall. DEQ is
currently waitingifor public comment, if any, and approval from EPA.

E. SAP (Field Sampling Plan and Quality Assurance Proiect Plan)
SAPs address all field activities necessary to obtain additional site data and contains the FSP and the
QAPP. DEQ’s contractor shall prepare draft and final FSPs as necessary for each separate field
activity. DEQ will use the QAPP prepared for the LCSS. IfiDEQ determines that any site specific
adjustments to that QAPP are needed for the TCSS, DEQ’s contractor shall prepare a QAPP
addendum. Prior to finalizing each FSP, DEQ’s contractor shall incorporate all DEQ and EPA
comments on the draft SAP. The SAP is included in the TAPE (see above).

F. HSP
The HSP(s) shall ensure the protection ofithe investigative team and the general public during TCSS
field activities. DEQ’s contractor shall prepare draft and final HSP(s) using the documents identified
in section 4.2.2.1. Prior to finalizing the HSP, DEQ’s contractor shall incorporate all DEQ and EPA
comments on the draft HSP. Neither agency will approve the HSP. The HSP is included in the TAPE
(see above).

G. TCSS Report
The CSS Report provides a summary ofiall data and information collected as outlined in the CSS WP,

including results ofiall tasks including appropriate electronic data for submission to EPA's V2
database. DEQ’s contractor shall prepare a draft and final CSS Report. Prior to finalizing the CSS
Report, DEQ’s contractor shall incorporate all DEQ and EPA comments on the draft CSS Report.

The TCSS Report is not applicable until after the field work is completed. DEQ anticipates
completing the field work in 2007. DEQ and EPA will continue discussions regarding the contents of
the TCSS. Report, most importantly data results.

I look forward to working with you to continue forward progress on the Troy OU investigation..
Please feel free to contact me with any questions or concems. I can be reached at 406-841-5040
or electronically at clecours@state.mt.us.

Sincerely,

] |
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Catherine LeCours

Superfund Project Manager
Remediation Division



